Resolution No. 0578-15 August 04, 2015

Resolution authorizing a modification to the contract with DLZ,
Inc. to extend construction phase services for the Leonard Park
Water System Improvements Project ($25,000.00)

(Sanitary Engineering)

WHEREAS, the Franklin County Board of Commissioners approved a
contract for $477,302.00 via Resolution No. 0381-13 with DLZ, Inc. to
provide professional engineering services for the planning, design and
construction oversight of improvements to provide a complete water
distribution system to the residents of Leonard Park; and

WHEREAS, the project is under construction and essentially complete;
and

WHEREAS, DLZ has provided full time construction phase services under
a time and materials fee established in the contract, yet additional
attention and oversight by DLZ is requested by the Sanitary Engineer to
ensure a complete and successful project; now, therefore

BE IT RESOLVED, BY THE BOARD OF COMMISSIONERS OF FRANKLIN
COUNTY, OHIO:

1. That the attached modification with DLZ, Inc. for an additional
construction phase hourly not-to-exceed (time and materials)
amount of $25,000 in the attached PO Proof is hereby approved.

Prepared by: K. Marie Doklovic
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